WBS 135 FRONT-END ELECTR(

WBS ITEM MATERIALS& SERVICES(M&

135 FRONT-END ELECTRONICS | Unit  # Unit M&S
Cost TOTAL

1351 WAMUS Front End Electronics 1,196,432
13511 Engineering design 0
13512 PDT Front-End boards (FEB) 829,000
135.1.2.6 Board Fabrication & Assembly |ea 306 700.00 214,200
135127 Parts ea 306 2,009.15 614,800
13513 PDT HV Service Card 97,606
135135 Parts ea 2436 14.32 34,879
135.1.3.6 Board Fabrication & Assembly |ea 2436 2575 62,727
13514 Wire Signa Delay/Jumper Board 56,549
135144 Board Fabrication & Assemblyea 1241 20.00 24,816
135145 Parts ea 1241 2557 31,733
1.35.15 PDT control boards (CB) 205,277
135155 Board Fabrication & Assembly|ea 103 675.00 69,795
135.15.6 Parts ea 103 1,310.27 135,482
13516 Test fixtures ea 2 4,000.00 8,000
1352 Mini-drift Chamber Electronics 1,700,851
135.21 Engineering design 0
1.35.2.2 Amplifier/Discriminator Board (ADB) 913,400
135224 Board Fabrication & Assembly |ea 1600 85.00 136,000
135.225 Parts lot 1600 464.00 742,400
135.22.6 Power Supplies ea 53 660.38 35,000
135.23 MDT Digitization Card (MDC) 697,815
135.235 Board Fabrication & Assembly |ea 278 650.00 180,700
135.2.3.6 Parts ea 278 1,860.13 517,115
1.35.24 Mini-drift Controller Card (MDRC) 81,636
135.245 Board Fabrication & Assembly |ea 26 650.00 16,900
135.24.6 Parts ea 26 2,489.85 64,736
135.25 MDT Test fixtures ea 4 2,000.00 8,000
1353 Scintillator Electronics 495,197
13531 Engineering design 0
1.35.3.2 Scintillator Front-End board (SFE) 406,272
135324 Board Fabrication & Assembly |ea 145 550.00 79,750
135325 Parts ea 145 2,251.88 326,522
13533 Scintillator Readout Controller (SRC) 63,990
135335 Board Fabrication & Assembly |ea 21  1,150.00 24,150
1.35.3.3.6 Parts ea 21 1,897.14 39,840
13534 Test fixtures ea 2 4,000.00 8,000
13536 Scintillator LED Pulser (SLP) 16,935
13536.1 Parts ea 21 456.43 9,585
135.36.2 Board Fabrication ea 21 350.00 7,350
1354 Crate Electronics 628,528
1.354.1 Muon readout card (MRC) 97,750
135411 Parts ea 85 500 42,500
135412 Board fabrication & Assembly |ea 85 650 55,250
13542 Muon Fanout Card (MFC) 59,917
135421 Parts ea 18 2,329 41,917
135422 Board fabrication & Assembly |ea 18 1,000 18,000
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1.35.4.3 CPU Board (VSCB-20) 146,400
135.4.3.1 Board ea 48 3,050 146,400
1.35.4.4 VME Crates 278,661
1.35.4.4.1 Crates ea 50 5232 261,576
1.35.4.4.2 J3 Backplanes ea 50 342 17,085
13545 Trigger Fanout Card (TFC) 20,000
135451 Parts ea 5 2,500 12,500
1.35.45.2 Board fabrication & Assembly [ea 5 1,500 7,500
1.35.4.6 Test Stand Equipment (PC's...) |ea 3 5000 15,000
13547 MRC Tester 4,800
135.4.7.1 Parts ea 3 750 2,250
1.35.4.7.2 PCB Fabrication ea 3 850 2,550
135438 MFC/TFC Tester 6,000
1.35.4.8.1 Parts ea 3 1,000 3,000
1.35.4.8.2 PCB Fabrication ea 3 1,000 3,000

135 [TOTAL FRONT-END ELECTRONICS 4,021,008




